

Progress Report Update 3: NSU ClubHub

A Centralized Club Management & Engagement Portal

M.A. Rahman Junaid (2311947642)
Shabab Alam Pean (2231829042)
Mohammad Safayet Alif (2232562642)
Syed Mohim Rahman Preo (2232812642)
Department of Electrical and Computer Engineering
North South University, Dhaka, Bangladesh
Course: CSE 299, Group 6
Faculty Advisor: Dr. Mohammad Shifat-E-Rabbi

Abstract—This report presents the third milestone progress of NSU ClubHub, a centralized club management and engagement platform designed for North South University. Building upon the structured frontend prototype developed in the previous phase, this stage focuses on expanding administrative functionality and improving role-based system interactions. Additional management tools have been implemented for both club administrators and super administrators, enabling better control over members, events, and recruitment activities. These improvements allow the platform to demonstrate more realistic organizational workflows while continuing to operate using simulated frontend data. The current progress prepares the system for the next development stage involving backend integration and persistent database support.

I. INTRODUCTION

University clubs play an important role in student engagement, leadership development, and community building. However, club management at many universities, including North South University, often relies on fragmented communication channels such as social media pages, posters, and manual spreadsheets. These methods frequently lead to information gaps, inefficient coordination, and difficulty for students in discovering clubs or recruitment opportunities.

To address these challenges, the NSU ClubHub platform is being developed as a centralized digital system that streamlines club discovery, event coordination, recruitment processes, and administrative management within a single platform.

II. PROPOSED SOLUTION: NSU CLUBHUB PLATFORM

To address the limitations identified in current club management practices at North South University, this project proposes **NSU ClubHub**, a centralized web-based platform designed to streamline club discovery, recruitment, event coordination, and administrative management.

Existing club operations rely heavily on fragmented communication channels such as social media pages, physical posters, and manual spreadsheets. These approaches often create information gaps and administrative inefficiencies. The

proposed platform aims to unify these processes within a single digital environment to improve accessibility, coordination, and operational efficiency.

One of the primary features of the system is a **centralized club directory** that provides students with a searchable list of all active university clubs. Each club profile includes information such as the club's mission, executive members, activities, and recruitment status. This allows students, especially new ones, to easily explore organizations that match their interests.

The platform also introduces a **master event calendar** that aggregates all club events into a single scheduling interface. Through this feature, students can view upcoming activities across different clubs, while administrators can monitor schedules and reduce potential event conflicts.

Additionally, the system includes a **recruitment management module** where clubs can publish recruitment announcements and application deadlines. Students can track recruitment periods and submit applications directly through the platform, ensuring that opportunities are clearly communicated and easily accessible.

Finally, the system provides **role-based administrative dashboards**. Club executives can manage members, create events, and oversee recruitment activities. Super administrators or university officials can monitor overall platform activity and maintain institutional oversight. Through these integrated functionalities, NSU ClubHub aims to modernize club management by improving information flow, reducing manual administrative tasks, and encouraging greater student engagement in extracurricular activities.

III. CURRENT DEVELOPMENT PROGRESS

During this development phase, the platform has expanded its administrative functionality through improved dashboards and management tools. The Admin Dashboard now allows administrators to manage members, create events, and control recruitment activities. Event creation interfaces enable admin-

istrators to simulate event creation with details such as date, location, and description.

The Super Admin Dashboard has also been introduced to provide system-level oversight. Super administrators can monitor statistics such as the number of clubs, registered users, and ongoing events. This hierarchical structure demonstrates how the system can support large-scale monitoring of university organizations.

IV. CURRENT LIMITATIONS AND FUTURE WORK

Despite the expanded feature set, the platform currently operates using simulated frontend datasets without backend integration. Authentication and data storage remain temporary within the application state. The next phase of development will focus on backend API development, database integration, and persistent authentication mechanisms. These improvements will transition NSU ClubHub into a fully functional full-stack system capable of supporting real-world deployment.